Detailed report

2020-01-01 - 2020-12-31

Total 90 h 58 min



Date 02-29	Description #2 Registrar información	Duration 0:21:27	User Kikeramos9
	SOS1920-29	20:17-20:38	
03-01	#3 Realizar el punto 13 del Backlog	0:15:53	Kikeramos9
	SOS1920-29	16:20-16:36	
03-02	Registro Inormación punto 8 backlog	0:12:44	Lizethgutierrrez
	SOS1920-29	00:21-00:34	
03-03	#5 Añadir nombre a Readme	0:02:51	Jairo25fdez
	SOS1920-29	21:37-21:40	
03-03	#5 Añadir nombre a Readme	0:03:34	Jairo25fdez
	SOS1920-29	21:46-21:50	
03-03	#6 Montar servidor NodeJS	0:09:30	Jairo25fdez
	SOS1920-29	22:57-23:06	
03-03	#6 Montar servidor NodeJS	0:27:56	Jairo25fdez
	SOS1920-29	23:11-23:39	
03-04	backlog13	0:09:28	Lizethgutierrrez
	SOS1920-29	11:51-12:01	
03-10	#8 Realizar el punto 2 del backlog por grupo	0:28:45	Kikeramos9
	SOS1920-29	13:55-14:24	
03-10	#14 Instalar Postman	0:03:13	Jairo25fdez
	SOS1920-29	20:29-20:32	
03-10	#12 Clonar repositorio común	0:04:39	Jairo25fdez
	SOS1920-29	20:34-20:38	
03-10	#12 Clonar repositorio común	0:11:18	Jairo25fdez
	SOS1920-29	20:45-20:57	
03-10	#15 Desplegar proyecto en Heroku	0:26:19	Jairo25fdez
	SOS1920-29	21:02-21:29	
03-10	#9 Despliegue del proyecto en Heroku	0:48:28	Kikeramos9
	SOS1920-29	21:15-22:03	
03-10	#13 Leer Piazza	0:19:39	Jairo25fdez
	SOS1920-29	21:30-21:49	
03-10	#16 Descarga de la herramienta Postman	0:07:15	Kikeramos9
	SOS1920-29	22:11-22:18	
03-10	#17 Realizar el punto 3 del Backlog	1:03:56	Kikeramos9
	SOS1920-29	22:21-23:25	
03-11	SOS1920-29 #13 Leer Piazza	22:21-23:25 0:21:40	Jairo25fdez
03-11			Jairo25fdez

03-11	#10 sincronizar repositorio	1:47:18	Lizethgutierrrez
	SOS1920-29	16:46-18:34	3
03-11	#12 Clonar repositorio común	0:08:46	Jairo25fdez
	SOS1920-29	17:05-17:14	
03-11	#18 Preparar servidor web	0:52:25	Jairo25fdez
	SOS1920-29	17:14-18:07	
03-11	#13 Leer Piazza	0:08:16	Jairo25fdez
	SOS1920-29	18:08-18:16	
03-11	#15 Desplegar proyecto en Heroku	0:43:16	Jairo25fdez
	SOS1920-29	18:18-19:01	
03-11	#11 heroku	0:30:49	Lizethgutierrrez
	SOS1920-29	18:37-19:08	
03-11	#19 install postman	0:36:45	Lizethgutierrrez
	SOS1920-29	19:10-19:47	
03-11	#20 Revisar ficha	0:13:14	Lizethgutierrrez
	SOS1920-29	19:50-20:03	
03-11	#21 Revisión de Backlog y lectura de mensajes en Piazza	0:42:24	Kikeramos9
	SOS1920-29	20:49-21:32	
03-23	#23 Crear API F03 (Punto 5)	2:26:15	Jairo25fdez
	SOS1920-29	23:36-02:03	
03-24	#24 Crear pruebas Postman	0:53:19	Jairo25fdez
	SOS1920-29	02:04-02:57	
03-24	#22 Realizar la API REST (Punto 5 backlog)	1:12:46	Kikeramos9
	SOS1920-29	12:38-13:51	
03-24	#26 Pruebas en Postman	0:54:15	Kikeramos9
	SOS1920-29	17:40-18:34	
03-25	#28 CREAR API RESET	0:34:39	Lizethgutierrrez
	SOS1920-29	12:16-12:51	
03-25	#27 Parametrizar la colección, publicarla y realizar tests en Postman	1:28:50	Kikeramos9
	SOS1920-29	16:14-17:42	
03-25	#28 CREAR API RESET	1:07:18	Lizethgutierrrez
	SOS1920-29	18:19-19:26	
03-25	#29 creacion conjunto pruebas POSTMAN	1:28:16	Lizethgutierrrez
	SOS1920-29	19:27-20:56	
03-26	#25 Desplegar API en Heroku	0:12:19	Jairo25fdez
	SOS1920-29	18:29-18:41	
04-13	#30 Actualizar métodos con nedb	2:01:00	Jairo25fdez
	SOS1920-29	08:28-10:29	
04-13	SOS1920-29 #32 Implementar búsquedas y paginación.	08:28-10:29 1:31:34	Kikeramos9
04-13			Kikeramos9
04-13	#32 Implementar búsquedas y paginación.	1:31:34	Kikeramos9
	#32 Implementar búsquedas y paginación. SOS1920-29	1:31:34 18:27-19:58	

04-13	#31 Exportar doc Postman para Heroku	0:24:42	Jairo25fdez
	SOS1920-29	21:08-21:33	
04-14	#34 Pruebas en Postman y actualización del portal público de la API	1:24:09	Kikeramos9
	SOS1920-29	12:08-13:32	
04-15	#35 Persistencia nedb	1:57:41	Lizethgutierrrez
	SOS1920-29	16:38-18:35	
04-15	#36 coleccion POSTMAN	1:34:52	Lizethgutierrrez
	SOS1920-29	18:36-20:11	
05-02	#38 Crear table con datos API Edq_Stats	1:22:00	Jairo25fdez
	SOS1920-29	18:21-19:43	
05-03	#39 Añadir botones y funcionalidades a la tabla	3:33:00	Jairo25fdez
	SOS1920-29	16:10-19:43	
05-04	#46 Modificaciones en la API	1:47:38	Kikeramos9
	SOS1920-29	17:05-18:52	
05-05	#47 Front-end en Svelte	3:10:05	Kikeramos9
	SOS1920-29	10:07-13:17	
05-24	#45 Remodelar web	0:13:22	Jairo25fdez
	SOS1920-29	21:01-21:15	
05-24	#37 Gráfica propia HighChart Edq_Stats	2:17:50	Jairo25fdez
	SOS1920-29	21:15-23:33	
05-24	#37 Gráfica propia HighChart Edq_Stats	1:27:00	Jairo25fdez
	SOS1920-29	23:49-01:16	
05-25	#49 Realización gráfica 1	1:04:43	Kikeramos9
	SOS1920-29	17:08-18:12	
05-26	#53 svelte	1:30:45	Lizethgutierrrez
	SOS1920-29	11:42-13:13	
05-26	#52 Modificar API	2:01:12	Lizethgutierrrez
	SOS1920-29	13:14-15:15	
05-26	#52 Modificar API	0:00:51	Lizethgutierrrez
	SOS1920-29	15:15-15:16	
05-27	#50 Realización gráfica 2	0:57:30	Kikeramos9
	SOS1920-29	13:12-14:09	
05-28	#44 Crear widgets D03.B	6:24:14	Jairo25fdez
	SOS1920-29	20:06-02:31	
05-29	#55 Realizar Grafica1	3:43:51	Lizethgutierrrez
	SOS1920-29	16:23-20:07	
05-29	#56 Realizar Grafica 2	3:04:11	Lizethgutierrrez
	SOS1920-29	20:07-23:11	
05-29	#57 Realizar Integración	4:13:09	Lizethgutierrrez
	SOS1920-29	23:12-03:25	
05-30	#51 Integración y uso	8:30:12	Kikeramos9
	SOS1920-29	09:40-18:10	

05-30	#57 Realizar Integración	4:54:10	Lizethgutierrrez
	SOS1920-29	14:32-19:26	
06-03	#55 Realizar Grafica1	0:44:31	Lizethgutierrrez
	SOS1920-29	10:49-11:33	
06-03	#56 Realizar Grafica 2	1:04:17	Lizethgutierrrez
	SOS1920-29	11:33-12:38	
06-03	#57 Realizar Integración	4:37:02	Lizethgutierrrez
	SOS1920-29	12:38-17:15	
06-03	#54 Realizar video	0:05:35	Lizethgutierrrez
06-03	#54 Realizar video SOS1920-29	0:05:35 17:33-17:39	Lizethgutierrrez
06-03			Lizethgutierrrez Kikeramos9
	SOS1920-29	17:33-17:39	
	SOS1920-29 #48 Realizar vídeo	17:33-17:39 0:12:48	
06-03	\$0\$1920-29 #48 Realizar vídeo \$0\$1920-29	17:33-17:39 0:12:48 17:35-17:48	Kikeramos9
06-03	\$0\$1920-29 #48 Realizar vídeo \$0\$1920-29 #54 Realizar video	17:33-17:39 0:12:48 17:35-17:48 0:10:27	Kikeramos9
06-03 06-03	\$0\$1920-29 #48 Realizar vídeo \$0\$1920-29 #54 Realizar video \$0\$1920-29	17:33-17:39 0:12:48 17:35-17:48 0:10:27 17:37-17:47	Kikeramos9 Lizethgutierrrez

Created with toggl.com